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Mac Emall To: Joseph McDowel/R3MVSEPA/US@EPA
<mac@penn-er.com> cc: jbarti@pond.com, *Frebowitz, Andrew” <FrebowitzA@tinus.com>,
.k "Horvat, George” <GHorvat@Dynamac.com>, rapatel@state.pa.us,
11/01/01 05:13 PM umsdr@aol.com, jsheiton@pirnie.com, rwagenmann@umtownship.org,
bhartlein@libertyproperty.com, jsunday@libertyproperty.com, "Darryl D.
Berrelli” <dborrelli@mgklaw.com>, "Brenda H. Gotanda”
<BGotanda@mgklaw.com>
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 11/1/01 and planned
for completion on 11/2/01,

Work Completed on 11/1/01

Grading of soils over the stormwater lines that were relocated on 10/29 and 10/30 was continued today.
The domestic and fire water hookups were completed today and the lines were extended to the northwest
corner of the building slab. Also, a storm water line was installed directly east of the building. This line
was connected to an existing outfall located in the northern portion of Basin No. 2. Additionally, rip-rap
was spread just north of the building slab in preparation for the delivery of steel and other heavy
equipment for construction of the building.

Anticlpated Work to be Completed on 1'1I2,'01

Grading of soils over the stormwater lines that were relocated on 10/29 and 10/30 will be continued'
tomorrow. Also, rip-rap will be spread on the ground in areas located north of the building slab.
Additionally, the storm water line installed directly east of the building on 11/1/01 will be extended to the
north and to the west paralleling the front of the building slab.

Potential Issues

No potential issues of concermn were encountered at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status
report or if you require additiona! information



